

**SPECIAL MEETING OF THE
VILLAGE OF MARCELLUS
HELD AT THE VILLAGE HALL
ON OCTOBER 9, 2013**

PRESENT: Mayor John Curtin
Sara Tallman, Trustee
Antonino Provvidenti, Treasurer
Greg Crysler, WPCP
Ryan Riefler, WPCP
Jim Oberst, MRB Group
Bid Representatives

Trustee Tallman opened the special meeting at 10:00 a.m.

The purpose of the meeting was to open sealed bids for Sanitary Sewer Replacement.

Village Clerk Dawn O'Hara informed everyone that a copy of the legal notice advertising for bids was available for public inspection.

Trustee Tallman turned the meeting over to Engineer Jim Oberst of MRB Group. Jim asked Village Treasurer Nino Provvidenti to open the three bids that were received. Jim announced the bids as listed below. All of the bid packets that were received included the required 5% bid bonds in their bid packet.

<u>Bidder</u>	<u>Base Bid</u>	<u>Additive Alternate</u>	<u>Total Bid</u>	<u>Conditional Bid</u>
Villager Construction	\$379,082.75	\$ 46,455.00	\$435,261.75	\$ 9,724.00
Jablonski Excavating, Inc.	\$587,239.00	\$ 91,200.00	\$686,839.00	\$ 8,400.00
Structural Renovations	\$680,000.00	\$139,080.00	\$841,424.00	\$22,344.00

Jim Oberst informed Trustee Tallman that all of the bids exceeded the cost estimate that MRB had anticipated for the project.

Jim explained that the number of bidders was limited, most likely because of the construction timeframe, the approach of winter and the aggressive schedule that the Board had hoped to pursue in completing the replacement phase of the Sewer Rehabilitation Project.

Due to the limited number of responses, Jim made a recommendation for the Board not to award the bid at this time and to rebid the Sanitary Sewer Replacement work in January or February 2014 with an expected construction period of early spring when more bids will be obtainable.

Meeting was adjourned at 10:10 a.m.

Dawn M. O'Hara, Village Clerk